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O'HARE CORPORATE TOWERS ONE
10400 W. Higgins Road, Suite 103
Rosemont, IL 60018
(708) 299-9933 Telefax (708) 299-6421

October 24,1990 Reference No. 2980

Mr. Brad Bradley
Remedial Project Manager
U. S. Environmental Protection Agency
230 South Dearborn Street
Chicago, Illinois 60604
Dear Mr. Bradley:
Re: Proposed Modifications for the Second Work Plan Supplement

Manville Remediation Area - Waukegan, Illinois_________
As discussed with you during our Site meetings of August 29,1990 and October 3,
1990, the following revisions to the Second Work Plan Supplement work activities
are proposed for the Manville project:
i) Reinstatement of the easternmost perimeter road through construction of a

20-foot wide Class I gravel road in lieu of the originally approved 24-inch
thick vegetative soil cover over the former road;

ii) Deletion of the 20-foot wide Class I gravel road north of the Pumping Lagoon
and placement of a 24-inch thick vegetative soil cover in its place; and

iii) Backfill and grading of the existing easternmost Seepage Basin with sand
from the approved borrow pit to provide positive drainage of surface runoff
from the reinstated East Road prior to placement of the approved 24-inch
thick vegetative soil cover in the area.

iv) Provision of a 16-foot wide Class II gravel roadway over the existing boundary
perimeter road around the Borrow Pit area north of the Pumping Lagoon and
west end of the Industrial Canal. In addition to the roadway, a 24-inch thick
vegetated cover would be provided adjacent to the roadway in selected areas,
mainly on the east and north legs of the boundary road. We propose that the
exact limits of the vegetated soil cover be determined jointly in the field by
the USEPA and Manville Site representatives.

As discussed with you, Items i) and ii) above did not require formal USEPA
approval since the proposed change did not affect the integrity of the remedial soil
cover design. Items iii) and iv) were verbally agreed to by you during our
August 29, 1990 meeting. The originally proposed 24-inch thick vegetative soil
cover through the Seepage Basin could potentially have retained surface runoff
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which would cause erosion and flooding conditions at the southernmost end of the
Seepage Basin. Backfilling and grading of the Seepage Basin with sand will provide
positive drainage of surface runoff to the east and eliminate the above problems.
The provision of a Class n roadway on the perimeter Borrow Pit area roadway will
remediate ACM materials existing there in a similar fashion to the rest of the
remediation area.
The completion date specified for the Second Work Plan Supplement scope of work
is 150 calendar days from the USEPA approval date of August 3,1990, or
December 31, 1990. Our estimate of additional time required to complete the
additional work described above is 75 calendar days, or to March 16 , 1991 . As you
can appreciate, we have concerns with our ability to complete any field work during
the winter months of January, February and the majority of March due to climatic
conditions that may then exist. Because of these concerns, we propose that the
completion date for the revised Second Work Plan Supplement scope of work be
modified to May 31, 1991.
We have enclosed revised Plans 1, 2 and 3 reflecting the proposed changes discussed
above for USEPA formal written approval.
Should you have any questions, please contact us at your convenience.
Yours truly,
CONESTOGA-ROVERS & ASSOCIATES
r* —.
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Richard G. Shepherd, P. Eng.
RGS/amr/38
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